SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 9:01 AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 353 Const Calendar Day: 532 Date: 18-Nov-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast with drizzle in the late afternoon

Working Day If no, explain:

Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP .
paperwork and write diaries. Process extra work diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Bike Path Piping 125  0-000-000.125 -
| went out the the bike path at 1345. | noted that the cable rail had been relocated over the 2 1/2" DW
diversion around the emergency egress gate at PP 14, PP 41, and PP 70.
I informed Bill O'Sullivan that this punchlist item was now closed.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Piping 126  0-000-000.126 -
The FWS crew, including Josh Johnson spent the shift working on the 4" CA expansion loop at PP 126.
I met with Tom Colombo at 1100. He indicated that the crew arrived at 0600 and began mobilizing to the
bridge. The lane closure begin on the EB bridge at 0730, and they were in the closure just after it was set
up.
| went to the bridge at 1200. The crew had just finished the WB expansion loop and began working on the
EB expansion loop after lunch break.
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 353  Date: 18-Nov-2013 Monday

The crew began demobilization at 1315, and were back at Pier 7 at 1400.

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY

Diary:
DIP Painting 002 O-IPP-EFA.045

At 1000, James Brockman, CCC called to say that his crew would begin painting a 12" DIP elbow which
will be incorporated into the work at the expansion joint at PP 126.

At 1030, | went to the CCC paint yard at Pier 7. Stuart Ross, CT METS paint inspector was in the process
of checking the blast profile of the surface of the elbow.

| discussed the paint activities with Enrique Gonzalles, CCC. He said that he and Ernie Solon began
blasting the the elbow at 0830. They had just finished mixing the Wasser Miozonc primer and would be
putting the first prime coat on. He estimated it would take about an hour.

Estimate 3 hours extra work.
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